

SCOPE CHANGE REPORT

Project Information

Project Name:

Updated Project

Client Name:

SAHA Pvt Ltd

Hourly Rate:

\$45 / hour

Currency:

USD

Generated On:

26/7/2026, 6:36:15 am

Original Scope Documents

- sample-sow.txt

Client Request Files

- sample-chat-log.txt

Approved Scope Changes

Request #1

Feature:

User Authentication

Client Request:

Loving the login flow so far, feels smooth.

Reason:

User authentication, including email/password login and password reset, is explicitly included in Phase 1 deliverables in the original SOW.

Estimated Hours:

14

Cost:

\$630

Request #2

Feature:

Dashboard Chart

Client Request:

The dashboard chart looks great.

Reason:

Category-wise spending chart is explicitly included in Phase 1 deliverables under Dashboard in the SOW.

Estimated Hours:

20

Cost:

\$900

Request #3

Feature:

Push Notifications

Client Request:

Yeah let's do it, it'll really help with engagement.

Reason:

Push notifications are explicitly listed as OUT OF SCOPE for Phase 1 in the original SOW.

Estimated Hours:

16

Cost:

\$720

Request #4

Feature:

Native Mobile App

Client Request:

Fair, let's move forward with it anyway, we can figure out timeline.

Reason:

Native mobile apps (iOS/Android) are explicitly listed as OUT OF SCOPE for Phase 1 in the original SOW.

Estimated Hours:

120

Cost:

\$5,400

Request #5

Feature:

CSV Export

Client Request:

CSV export works well, thanks for turning that around fast.

Reason:

CSV export of transactions is explicitly included in Phase 1 deliverables under Data export in the original SOW.

Estimated Hours:

8

Cost:

\$360

Summary

Approved Hours : 178

Total Cost : \$8,010

Notes

This report contains work identified as outside the original agreed scope. Pricing reflects only the approved additional work for this analysis.

Generated automatically by ScopeShield