

SCOPE CHANGE REPORT

Project Information

Project Name:

Updated Project

Client Name:

SAHA Pvt Ltd

Hourly Rate:

\$45 / hour

Currency:

USD

Generated On:

26/7/2026, 6:48:47 am

Original Scope Documents

- sample-sow.txt

Client Request Files

- sample-chat-log.txt

Approved Scope Changes

Request #1

Feature:

Push Notifications for Overspending

Client Request:

Yeah let's do it, it'll really help with engagement.

Reason:

OUT OF SCOPE: Push notifications are explicitly listed in the SOW under OUT OF SCOPE for Phase 1.

Estimated Hours:

20

Cost:

\$900

Request #2

Feature:

Native Mobile App (iOS/Android)

Client Request:

Fair, let's move forward with it anyway, we can figure out timeline.

Reason:

OUT OF SCOPE: Native mobile apps (iOS/Android) are explicitly listed in the SOW under OUT OF SCOPE for Phase 1.

Estimated Hours:

120

Cost:

\$5,400

Summary

Approved Hours : 140

Total Cost : \$6,300

Notes

This report contains work identified as outside the original agreed scope. Pricing reflects only the approved additional work for this analysis.

Generated automatically by ScopeShield