

SCOPE CHANGE REPORT

Project Information

Project Name:

Fintrack

Client Name:

Fintrack Inc.

Hourly Rate:

\$45 / hour

Currency:

USD

Generated On:

26/7/2026, 7:34:29 am

Original Scope Documents

- sample-sow.txt

Client Request Files

- sample-chat-log.txt

Approved Scope Changes

Request #1

Feature:

Push Notifications

Client Request:

Yeah let's do it, it'll really help with engagement.

Reason:

OUT OF SCOPE: Push notifications are explicitly listed as out of scope for Phase 1 in the SOW.

Estimated Hours:

20

Cost:

\$900

Request #2

Feature:

Native Mobile App

Client Request:

Fair, let's move forward with it anyway, we can figure out timeline.

Reason:

OUT OF SCOPE: Native mobile apps (iOS/Android) are explicitly listed as out of scope for Phase 1 in the SOW.

Estimated Hours:

114

Cost:

\$5,130

Summary

Approved Hours : 134

Total Cost : \$6,030

Notes

This report contains work identified as outside the original agreed scope. Pricing reflects only the approved additional work for this analysis.

Generated automatically by ScopeShield