

Scope Change Report

Fintrack

Generated 26/7/2026, 9:52:09 am

PROJECT INFORMATION

PROJECT NAME

Fintrack

CLIENT NAME

Fintrack Inc.

HOURLY RATE

\$45 / hr

CURRENCY

USD

ORIGINAL SCOPE DOCUMENTS

- sample-sow.txt

CLIENT REQUEST FILES

- sample-chat-log.txt

APPROVED SCOPE CHANGES

REQUEST #1

Push Notifications

CLIENT REQUEST

Yeah let's do it, it'll really help with engagement.

REASON

OUT OF SCOPE: Push notifications are explicitly excluded from Phase 1 in the SOW and require an add-on approval.

ESTIMATED HOURS

16

COST

\$720

REQUEST #2

Native Mobile App

CLIENT REQUEST

Fair, let's move forward with it anyway, we can figure out timeline.

REASON

OUT OF SCOPE: Native mobile apps (iOS/Android) are explicitly excluded from Phase 1 in the SOW.

ESTIMATED HOURS

120

COST

\$5,400

SUMMARY

APPROVED HOURS	TOTAL COST
136	\$6,120

NOTES

This report contains work identified as outside the original agreed scope. Pricing reflects only the approved additional work for this analysis.

