

# Scope Change Report

Fintrack

Generated 26/7/2026, 9:55:27 am

## PROJECT INFORMATION

PROJECT NAME

**Fintrack**

CLIENT NAME

**Fintrack Inc.**

HOURLY RATE

**\$45 / hr**

CURRENCY

**USD**

## ORIGINAL SCOPE DOCUMENTS

- sample-sow.txt

## CLIENT REQUEST FILES

- sample-chat-log.txt

## APPROVED SCOPE CHANGES

### REQUEST #1

#### Push Notifications

CLIENT REQUEST

Yeah let's do it, it'll really help with engagement.

REASON

OUT OF SCOPE: Push notifications are explicitly excluded from Phase 1 in the SOW and require an add-on approval.

ESTIMATED HOURS

**16**

COST

**\$720**

### REQUEST #2

#### Native Mobile App

CLIENT REQUEST

Fair, let's move forward with it anyway, we can figure out timeline.

REASON

OUT OF SCOPE: Native mobile apps (iOS/Android) are explicitly excluded from Phase 1 in the SOW.

ESTIMATED HOURS

**120**

COST

**\$5,400**

SUMMARY

---

|                |            |
|----------------|------------|
| APPROVED HOURS | TOTAL COST |
| 136            | \$6,120    |

NOTES

---

This report contains work identified as outside the original agreed scope. Pricing reflects only the approved additional work for this analysis.







