

Scope Change Report

Fintrack

Generated 26/7/2026, 11:54:05 am

PROJECT INFORMATION

PROJECT NAME

Fintrack

CLIENT NAME

Fintrack Inc.

HOURLY RATE

\$100 / hr

CURRENCY

USD

ORIGINAL SCOPE DOCUMENTS

- sample-sow.txt

CLIENT REQUEST FILES

- sample-chat-log.txt

APPROVED SCOPE CHANGES

REQUEST #1

Push Notifications

CLIENT REQUEST

Yeah let's do it, it'll really help with engagement.

REASON

Push notifications are explicitly listed in the OUT OF SCOPE section of the Phase 1 SOW.

ESTIMATED HOURS

20

COST

\$2,000

REQUEST #2

Native Mobile App

CLIENT REQUEST

Fair, let's move forward with it anyway, we can figure out timeline.

REASON

Native mobile apps (iOS/Android) are explicitly listed in the OUT OF SCOPE section of the Phase 1 SOW.

ESTIMATED HOURS

100

COST

\$10,000

SUMMARY

APPROVED HOURS	TOTAL COST
120	\$12,000

NOTES

This report contains work identified as outside the original agreed scope. Pricing reflects only the approved additional work for this analysis.